
Broadway Grade Separation
Project Schedule*
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Review Project Constraints

First Community Outreach Meeting

Review Project Alternatives

Second Community Outreach Meeting

City Council Review

Third Community Outreach Meeting

Final Alternative Selection

Project Study Report

Environmental Clearance & Final Design

Construction (2019 and Beyond)

Legend:

Community Outreach Meeting (Previously Held)

Community Outreach Meeting (Date To Be Determined)

City Council Review

Final Alternative Selection

* As of 4/15/2015, Schedule Subject to Change
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